SIMPLE GANTT CHART by Vertex42.com

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

Wed, 8/28/2019 Project Start: Sep 23, 2019 Sep 30, 2019 Oct 7, 2019 Oct 14, 2019 Oct 21, 2019 Oct 28, 2019 Nov 4, 2019 Nov 11, 2019 5 Display Week: 23 24 25 26 27 28 29 30 1 2 3 4 5 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 ASSIGNED PROGRESS START END **Product Definition** 8/28/19 **Product Proposals** All Members 100% 9/12/19 **Product Selection** All Members 100% 8/28/19 9/3/19 **Document Creatic** All Members 100% 9/5/19 9/12/19 SRR Presentation 100% 9/5/19 9/19/19 All Members **Design Phase** First sketch Jordan 100% 9/19/19 9/30/19 Body Design All Members 100% 10/22/19 11/7/19 10/22/19 11/7/19 Extruder Head All Members 100% Material Selection All Members 100% 10/22/19 11/7/19 10/22/19 10/29/19 Purchase Report All Members 100% Prototyping Sub-Body Assemb All Members 33% 11/7/19 12/2/19 **Body Assembly** All Members 11/7/19 12/2/19 33% Extruder Heads All Members 33% 11/7/19 12/2/19 Material Feed Line All Members 0% 11/7/19 12/4/19 Coding George & Jordan 0% 11/7/19 12//2019 **Testing and Website** First Testing All Members 0% 10/21/19 12/2/19 11/25/19 12/4/19 Second Testing All Members 0% Website shell Gabe & George 100% 9/16/19 9/26/19 Gabe & George 100% 9/16/19 11/22/19 Website Design Insert new rows ABOVE this one